To: McLarty, Cody[McLarty.Cody@epa.govl; Vanderboom, Eric[Vanderboom.Eric@epa.gov}
From: Noel, Marie

Sent: Wed 6/29/2016 6:27:18 PM

Subject: RE: Washington County Contract

The NTP does not rely on them setting up the scales at the repository. However, I can tell you
that it was never an issue in the past. Contractors have been eager to start and had the scales set
up before we were ever ready for the NTP. Hope this slow start isn’t indicative of performance
once begun. ..

marie

From: McLarty, Cody

Sent: Wednesday, June 29, 2016 1:02 PM

To: Vanderboom, Eric <Vanderboom.Eric@epa.gov>; Noel, Marie <Noel.Marie@epa.gov>
Subject: RE: Washington County Contract

Coastal has yet to set up scales at the repository as well. I could not remember if the NTP relied
on that to be issued. Either way, the contractor cannot begin hauling soil until they have set up
the place to haul 1t to.

Speaking with Doe Run today, it does not sound like they will provide much feedback on the
Indian Creek repository (design, etc.) until mid-July.

Justan FYL

Regards,

Cody

Cody McLarty | Remedial Project Manager

ED_000968_00000661-00001



EPA Region 7| Superfund Division | Special Emphasis Remedial Branch
11201 Renner Blvd | Lenexa, KS 66219
Phone: 913.551.7974 | Mobile: 816.589.7110 | Fax: 913.551.9974

melarty.codv@epa.gov | www.epa.gov

From: Vanderboom, Eric

Sent: Wednesday, June 29, 2016 12:20 PM

To: Noel, Marie <Noel Marie@epa.gov>

Cc: McLarty, Cody <McLarty.Cody@epa.gov>
Subject: RE: Washington County Contract

Marie,

The QAPP 1s in QA/QC right now, hard telling when it will be finished and back to us.

Also waiting on the road agreement for the county and municipalities, haven’t heard anything

from CEJV regarding that.

eric

From: Noel, Marie

Sent: Wednesday, June 29, 2016 10:58

To: Vanderboom, Eric <Vanderboom Eric@epa.gov>
Cec: McLarty, Cody <McLarty.Cody@epa.gov>
Subject: Washington County Contract

How soon do you think you will be approving the plans? Just planning on when I will be able to

issue the NTP.
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Thank you.

Marie D. Noel

Lead Contracting Officer
EPA Region 7

11201 Renner Rd.
Lenexa, KS 66219

(913)551-7176
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